RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT & COST REVIEW

US EPA RECORDS CENTER REGION 5 ]

i MM

CONTRACT No.
EP:-S1-06-03 conTracTOR  Nobis Englneerlng, Inc.”
TO No. 011- RSBD-B51Q toname Milwaukee Solvay Coke and Gas
RI/FS OS
INV #

REPORTING PERIOD May 31, 2008 — June 27,

2008

A021

toro Denise C. Boone

puepaTe  July 27, 2008

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Work Assignment. Then, document your review by
completing this form and return it to Diana King, Contracts Management Section (HBS) on or
before the due date shown. You may retain the attachments for your files. Thank you.

YES NO N/A

LOE charged is appropriate for work accomplished Y

Labor mix is appropriate

v

Approved Work Plan Budget

Hours charged by labor category are within the

Computer charges

‘ODC (e.g., reproduction, telephone, mail, courier, etc.) | ° Lo Y -

Travel

Equipment

commensurate with progress

Level of team subcontractor effort charged is

appropriate

NON-TEAM SUBCONTRACTOR(S):

Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **
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RAC2 Monthly Invoice Review Checklist

CONTRACTOR PERFORMANCE EVALUATION

RATING

CRITERIA

OUTSTANDING

EXCELLENT

GOOD - FAIR

POOR

UNSATISFACTORY

5

4

0

QUALITY OF
SERVICE/PRODUCT

COST CONTROL

TIMELINESS OF
PERFORMANCE

BUSINESS
RELATIONS

<| <|=<] <

DETERMINATION:

YY  Services performed by the contractor support payment of the doIIars/hours |nv0|ced
and appear to be reasonable for the work performed.

documentation).

Additional supporting data was requested/received from the contractor and - .
adequately supports payment of the invoice amoéunt. (Attach copy of

Costs are recommended for suspension since they cannot be verified. See comments
prowded below. :

ADDITIONAL COMMENTS:
'ﬁenz'.re G. ﬁoone_ JUIV 1 8, 2008
EPA Task Order Project Officer Date

EPA Contract PO Use Only

Reviewing Contractor
PO Initials

Date Reviewed




MONTHLY PROGRESS REPORT
EPA CONTRACT NO. EP-51-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS SUPERFUND SITE, MILWAUKEE, WI
Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT

Technical Progress (May 31, 2008 — June 27, 2008)

Progress for Month

e Task 01 — Prepared the May 2008 Monthly Progress Réport and Invoice and™
electronically submitted to-EPA on June 19, 2008.

e Task 01 - Performed routine communication with the EPA TOPO and Team
Subcontractor Weston Solutions’ Technical Lead regarding overall Task Order status
and technical issues.

» Task 01 — Collected previous electronic version project reports and documentation from
team subcontractor Weston Solutions in order to complete Nobis’ task order -
correspondence files.

Potential Issues/Problems
¢ No potential issues or problems were identified during this reporting period.

Corrective Actions

¢ No corrective actions were required during this reporting period.
Analytical Summary (Non-CLP)

¢ No analytical activities occurred during this reporting period.

Cost/Schedule

e The tcltal Level of Effort (LOE) invoiced this reporting period isjgie technical hours and
$1,441.42, which represents a cumulative total of LOE and $51,137.89. Team

+ Subcontractor LOE and costs are included in the totals for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

o Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for both Nobis and any Team Subcontractors. The activities
discussed in the technical progress section reflect the level of effort incurred during this
reporting period. '

EPA Region | RAC Monthly Progress Report Nobis Enginéering, Inc.
Invoice Number A021 : June 2008



e Report 3 includes an expenditure limit at the task level. The expenditure limit
established by EPA was distributed among each task.

EPA Region { RAC Monthly Progress Report Nobis Engineering, Inc.
Invoice Number A021 June 2008



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl

Contractor Name: Nobis Engineering
Contract Number: EP-$1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RI/FS Oversight

Action ID: BD
Operable Unit: 00
TO Type: Term
Type Work:

Task Order Status: On-going

Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 5/31/2008
Reporting Period To: 6/27/2008

Invoice Date: 7/17/2008
Invoice Number: A021

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours r Dollars
PRIME CONTRACTOR, Nobis Engineering non-responsivel non-responsive )
non-responsive;

Labor
Delan, BT e R DR . N

Program Manager Total 1,031.66 18,452.70 29,487.00
R TR  DUUUTINRRRIRRRE 0 DUIIRRRIRIRRNNE $ 0 SRR

Finance Manager Total 58.51 525.75 3,393.00
[Rathbum, Brenda e L DR . _ .. N .

Cost Reporter Total 53.54 4,424.77 7,114.00

SUBTOTAL, Labor 1,143.71 26,195.28 98,846.40
TOTAL, Nobis Engineering COSTS 1,143.71 26,304.94 100,174.19
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REPORT 1. TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011 Work Area: RI/FS Oversight Contract Period: Base

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI Action ID: BD TO Period of Performance Start: 5/23/2007
Contractor Name: Nobis Engineering Operable Unit: 00 TO Period of Performance End: 6/30/2009
Contract Number: EP-$1-06-03 TO Type: Term Reporting Period From: 5/31/2008

SSID: B51Q Type Work: Reporting Period To: 6/27/2008

State: Wisconsin Task Order Status: On-going Invoice Date: 7/17/2008

Region: New England Performance Based: N ' Invoice Number: A021

Task Number: 01
Task Title: Proj. Planning & Support

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Name

Current Cumulative Approved Budget
Job Category Hours 1 Dollars Hours T Dollars Hours T Dollars

Labor

TEAM SUB CONTRACTOR, Weston Solutions

non-responsive) non-responsivel

non-responsive

Mehl Jr, Richard H

Jackson, Louisa J

SUBTOTAL, Labor

TOTAL, Weston Solutions COSTS

Name

SUBTOTAL, LABOR

SUBTOTAL, OTHER DIRECT COSTS
SUBTOTAL, SUBPOOL

SUBTOTAL, SUBPOOL FEE
SUBTOTAL, TASK 01 COSTS

Engineer Sr Total 244 .17 14,512.12 30,000.13
- ‘

Cost Reporter Total 53.54 1,17187 ° 1,801 .40+
297.71 24,051.83 41,839.33

S 297.71 24,270.23 43,702.51

SUBTOTALS FOR T| AND TEAM SUBS)
dget
Job Category Hd Dollars Dollars Dollars

1,441.42 50,247.11 140,685.73

0.00 328.06 3,190.97

0.00 0.00 0.00

0.00 0.00 0.00

1,441.42 50,575.17 143,876.70

TOTALS FOR TASK ORDER 011 (ALL TASKS) .

Page 2 of 3



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Current Cumulative Approved Budget
Name Job Category Hours I Dollars Hours I Dollars Hours I Dollars
on-responsh non-responsivel ]
TOTAL LABOR 1,441.42 50,809.83 non-résponsive 368,726.19
TOTAL OTHER DIRECT COSTS 0.00 328.06 18,747.81
TOTAL SUBPOOL 0.00 0.00 000
TOTAL SUBPOOL FEE * 000 0.00 0.00
TOTAL TASK ORDER 011 COSTS 1,441.42 51,137.89 387,474.00
Average Hourly Rate 169.58 168.29 142.97
Expenditure Limit Hours/Dollars i 164,888.00
Expenditure Limit Other Direct Costs _ 0.00
Expenditure Limit Subpool (Fee Included) B 0.00
Total Expenditure Limit 164,888.00
Approved Budget Hours/Dollars 368,726.19
Approved Budget Other Direct Costs 18,747.81
Approved Budget Subpool (Fee Included) 0.00
387,474.00

Total Approved Budget

Page 3 of 3




\

REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England’

Current Month

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2009
Reporting Period From: 5/31/2008
Reporting Period To: 6/27/2008
Invoice Date: 7/17/2008

Invoice Number: A021

Invoice Purpose: Monthly Progress

Task
Task Cat, '
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
o1 | PP Engineer Sr R 1,441.42 0.00 0.00 0.00 1.441.42
Program Manager
Finance Manager
Cost Reporter ,
Total
Task Order Totals 1,441.42 0.00 0.00 0.00 1,441.42
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 50,247.11 328.06 0.00 0.00 50,575.17
Geologist Sr
Program Manager
Finance Manager .
Cost Reporter
Contract Manager
Project Administrator
Total
09 RR Program Manager 562.72 0.00 000 0.00 562.72
Total -
Task Order Totals 50,809.83 328.06 0.00 0.00 51,137.89
164,888.00

Task Order Expenditure Limit

Page 1 of 1



REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011 Work Area Code: RI/FS Oversight ) TO Period of Performance Start: 5/23/2007

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI Action Code: BD TO Period of Performance End: 6/30/2009

Contractor Name: Nobis Engineering Funding Type: Site Characterization Reporting Period From: 5/31/2008 '
Contractor Number: EP-S1-06-03 Task Order Status: On-going Reporting Period To: 6/27/2008

SSID: B51Q Invoice Date: 7/17/2008

Invoice Number: A021

N Variance Based On Expenditure Varlance Based On
R Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative Dollars Total invoiced - % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But ‘| + Incurred But % Hours | % Dollars | Incrd But % Dollars
No. Code . Task Title . Hours Involced Not Invoiced | Not Invoiced Involced Invoiced Not Inv'd Dollars Invoiced _In
01 PP |Pro). Pianning & Support CEEESERE  50.575.17 0.00 50,57517| [RAMRRM 143,676.70 35.15% 3515%] DB 127,140 00 feSkERSUEld
02 CR Community Involvement 000 0.00 0.00 6,870.60 0.00% 000%
03 Fi Field Investigation/Data 000 000 0.00 101,803.85 000% 0 00%
09 RR Remedial Investigation R 562.72 0.00 562.72 48,745 62 1.15% 1.15%
10 RV PRP Identif. & Screening 0.00 000 000 33,960.65 0 00% 0.00%
1 RP PRP Eval. Remedial Alt. 000 0.00 0.00 15,549 40 000% 0.00%
12 FS PRP Feasibility Study Rpt 000 0.00 000 20,417.20 0 00% 0.00%
13 PR | Post RI/FS Support 000 0.00 * 0.00 14,728.26 000% 000%
15 Cco Task Order Closeout 000 0.00 0.00 1,521.72 000% 000%
TOTAL 51,137.89 0.00 51,137.89 387,474.00 13.20% 13.20%

Page 1 of 1



REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contractor Number: EP-S$1-06-03
SSID: B51Q

Work Area Code: RI/FS Oversight

Action Code: BD
Funding Type: Site Characterization

Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 5/31/2008
Reporting Period To: 6/27/2008

Invoice Date: 7/17/2008
Invoice Number: A021

Approved Budget

Variance Based On
Approved Budget

Estimated Cost
At Completion

Variance Based On
Estimate At Completion

non-responsive]

143,876.70
6,870.60
101,803 85
48,745 62
33,960.65
15,549 40
20,417.20
14,728 26

1,521.72

Task Cumulative Dollars Total Involced
Task Cat. Cumulative |Loaded Dollars} Incurred But | + Incurred But
No. Code Task Title Invoiced Not Invoiced | Not Invoiced

01 PP |Proj Planning & Support Redllsadel  50,575.17 000 50,575.17
02 CR Community Involvement 0.00 0.00 0.00
03 Fl Field Investigation/Data 0.00 000 000
09 RR Remed:al Investigation R 56272 0.00 562.72
10 RV PRP Identif & Screening 0.00 0.00 0.00
1 RP  |PRP Eval Remedial Alt 000 000 0.00
12 FS PRP Feastbility Study Rpt 0.00 0.00 0.00
13 PR [Post RI/FS Support 0.00 0.00 0.00
15 CO | Task Order Clossout 000 0.00 000
TOTAL §1,137.89 0.00 51,137.89

Page 1 of 1

387,474.00

% Inv'd +
Incr'd But
Not Inv'd

% Dollars
Invoiced

3515%
0.00%
000%
1.15%
000%
000%
000%
0.00%
000%

non-responsivey

non-responsive)

Dollars
143,876 70
6,870.60
101.803.85
48,745 62
33,960.65
15,549.40
20,417.20
14,728 26
1,621.72

387,474.00

000%
0 00%
000%
0 00%

13.20%



Standard Form 1034

Financial Management Center (D143-02)
Research Triangte Park, NC 27711

EP-51-06-03  9/21/06

REQUISITION NUMBER AND DATE

—

Revised January*1830 VOUCHER NO
Department of the Treasury PUBLIC VOUCHER FOR PURCHASES AND A021
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034-118
'S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency July 17, 2008
Research Triangle Park CONTRACT NUMBER AND DATE PAID BY

PAYEE'S Nobis Engineering, Inc.
NAME 18 Chenell Drive DATE WNVOICE RECEVED
AND Concord, NH 03301
ADDRESS DISCOUNT TERMS
PAYEES ACCT NUMBER |
If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager
SHIPPED FROM T0 WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMODUNT
AND DATE DELIVERY (Enter descripbon, ifem ber of of Federal supply Y
OF ORDER OR SERVICE schadule, and other i n d ¢ ¥) COST } PER
05/31/08 - 06/27/08 Task Order 0011-RSBD-B51Q), Milwaukee Solvay Coke & Gas RI/FS OS $1,441.42
{Use continuaton sheet if necessary) {Payee must NOT use the space below) . TOTAL $1,441.42
PAYMENT: APPROVED FOR . JEXCHANGE RATE
DIFFERENCES
[] erovisiona =5 =$1.00 .
] commere BY 2
] earma
I:l FINAL ; /] Amount verified; corred for
[] erocress TILE (Sigetere o intils)
[ sovance (-\ /\ S
Pursuant io authority vested in me,  certify that this vou
07/17/08 Peter Delano Principal
{Date) {Adthorized (i)
AGCOUNTING CLASSIFICATION
P} CHECKNUMBER ON ACCOUNT OF U.S. TREASURY CHECK NO ON (Name of Bank)
A
)
ol casH DATE PAYEE 3
B
Y 3
1 When stated in foreign cumency, insert name of currency PER
2 i the abllity to certify and authority to approve are combined in one person, one signature & necessary:
otherwise the approving officer will sign in the space provided, over his officlal title
3 When a voucher Is receipted in the name of a company of corporation, the name of the person writing the company
or carporate name, as wel as the capacity in which he signs, must appear. For example’ “John Doe Company. per TIMLE
John Smith, Secretary™ or "Treasurer”, as the case may be
Previcus ediion usable U.S GOVERNMENT PRINTING OFFICE 1986-0-491-248/20630 NSN 7540-00-634-4200

The information requested on this form is requi

PRIVACY ACT STATEMENT
under the p

of 31 1.5.C. 82b and 82c, for the purpose of

disbursing Federal money The information requested &s to Identify the particular creditor and the amounts to be paid.

Faiure to fumish th

IS will hinder discharge of the

pay Lo




Substitute for PUBLIC VOUCHER.FOR PURCHASES AND Contractor: Nobis Engineering

Form 1035

SERVICES OTHER THAN PERSONAL Voucher No: A021
Schedule No:

Continuation Sheet

Environmental Protection Agency, Washington, DC 20460 Sheet No: 26

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wi

Saturday, May 31, 2008 - Friday, June 27, 2008

HOURS: Current Cumulative FUNDING AMOUNT:

Pri . :
rime S non—responSIVe EXPENDITURE LIMIT

Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr
Environ Scientist Sr
Environ Scientist Mid
Environ Sdenﬁsll Jr
Geologist Sr
Geologist Mid
Geologist Jr
Risk Assessor_Sr
Risk Assessor Mid
Technician (CAD/GIS) St
Technician (CAD/GIS) Mid
Technictan-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager

. Finance Manager
Cost Iieponer
Contract Manager
Subcontract Administrator
H&S Officer Sr
H&S Officer Mid
Project Administrator

TOTAL

Team Subcontractors
Chemist Sr
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr
Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr
Geologist Mid
Geologist Jr
Risk Assessor Sr
Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CADIGIS) Mid

$164,888.00
$164,888.00



Substitute for
Form 1035

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

Continuation Sheet

Environmental Protection Agency, Washington, DC 20460

Contractor: Nobis Engineering

Voucher No: A021
Schedule No:

Sheet No: 27

COSTS:

Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Pragram Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid
Project Administrator

TOTAL

Direct Labor

Other Direct Costs

Travel

Team Subcontractors Costs

' — Weston Solutions

— Avatar Environmentat
Subpool
Total Direct Costs

Subpool Fee

Amount Claimed

non-responsive

Current
1,143.71
- 0.00
\ 0.00
' 297.71
297.71
.00
0.00

Cumulative

26,758.00
109.66
0.00
24,270.23
24,270.23

0.00 -

0.00

1.441.42

0.00

51,137.89

0.00

1,441.42

51,137.89

Company Confidential - Proprietary Information of Nobis Engineering



RESPONSE ACTION CONTRACT 2

MONTHLY PROGRESS REPORT COST REVIEW

-

Contract No. EP-S1-06-03 Contractor Nobis Engineering, Inc.
TO No. 011-RSBD-B51Q TO Name Milwaukee Solvey Coke & Gas
RIFS OS
Reporting Period May 31, 2008 Inv # A021
to June 27, 2008
TOPO Denise C. Boone Due Date 7/27/2008

<

Please review the attached monthly invoice and progress report to determine if the costs appear to
be reasonable and applicable to your Task Order. Then, document your review by completing this
form and return it to Diana King, Contracts Management Section (HBS) on or before the due date

shown. You may retain the attachments for your files. Thank you.

YES

NO * N/A

\

LOE charged is appropriate for work accomplished

Labor mix is appropriate -

|Hours charged by labor category are within the
Approved Work Plan Budget

ODCs (e.g., reproduction, telephone, mail, courier, etc.)

Computer Charges

Travel

Equipment

Level of team subcontractor (e.g. drillers, analytical
laboratories, etc.) costs are reasonable and appropriate

NON-TEAM SUBCONTRACTOR NAME(S):

* PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION.

)




RESPONSE ACTION CONTRACT 2

MONTHLY PROGRESS REPORT COST REVIEW .
Rating:| Outstanding Exceilent Good Fair Poor Unsatisfactory
Criteria: 5 4 3 2 1 0
Quality of

Service/Product

Cost Control

Timeliness of
Performance

Business
Relations

Determination:

Services Performed by the contractor support payment of the dollar/hours invoiced
and appear to be reasonable for the work performed.

Additional supporting data was requested/received from the contractor and adequately
supports payment of the invoice amount. (Attach copy of documentation)

Costs are recommended for suspension since they cannot be verified. See comments
provided below. )

ADDITIONAL COMMENTS:

EPA Task Order Project Officer Date

EPA Contract PO Use Only

Reviewing Contract PO Initials

Date Reviewed




DENISE To
BOONE/R5/USEPA/US

07/18/2008 03:13 PM Subject Nobis Engineering, Inc, Contract #EP-S1-06-03, Task Order
# 0011-RS-BD-B51Q

Region 1 Monthly Progress Rpt May 31-June 27 2008 EP-51-06-03.doc





